! ECRE| ation EP-3- 9 7%‘

Approved For Rele$ee3803709/03 : CIA-RDP7s- 04718A000600310001-2 “ /%

K Een Jarue, a ,,
-\05

-~

DERLASSIFHED

Wm_’m

5 May 1953

MEMORANDTM FOR: Deputy Director (Administration)

SUBJECT & Status of Air Conditioning Temporary Buildings

The status on the procurement and installation of air conditioning
equipment in temporary buildings is listed in the following categories:

A. Initial allocation of equipment and present status
of installation. (Annex A)

B, Additional units of larger capacity required to complete
certain buildings and not included in initiel allocation, (Amnex B)

C. Tentative allocation of remaining units that will be
available for installation in Barton Hall, Curie all, and

25X1A6D [ Janmex C, Part I.)

D. Aﬂditiﬂnal funds and units required to complete air
conditioning of Recreation and Services Building, Barton Hall,

25X1A6D Curie Hell, and | (Annex C, Part II) 25X1A9A
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INTTTAL ALLOCATION - ATR CONDITIONING EQUIPMENT

Units
Principal Units Units to be
Buildings Occupants Required Installed Installed Present Status
mim g nQu ORR, OCI, 37) 328 46 L6 uits on hand to be installed
" 0CD & 08I by 15 May 1953, '
M & ngn Now - DD/A - "I 512 ‘ 512 0 Complete,
DD /P - ngn
Future =
DD/P - MTH & ugn
Quarters "IV 788, Logistics 328 328 0 Complete., =
and WH Division _ < b
Tempo 13 and  Security and 42 U2 " 0 Complete,
Tempo 1k OCD = Graphics-
25X1A6A \ .
ORR L2 L2 o] Completes
[ J25X1A  oo-rop 103 , 103 0 Completes
"R & S® Training 50 28 22 22 units on hand., Determination
only recently made that 22 units
can be added to present power,
Power available in "R&S" Building n
sufficient to handle lerge equip-
ment required for inside space,
50 units cover all outside rooms
and do not exceed 1 HP capacity.
Mcott Hall Training 93 0 93 Installation contract awarded by
PBS 2 April 1953, Completion - b
120 days. .
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Annex B

Units anthorized from balance of unencumbered funds -
Bureau of Budget Project tiot included in initial allocation of units

v Principal Units
Building Occupants Required Status

MK and "L DD/P 35 #Replacements for 1L, 3/4 H.P. Units
old equipment on hand now being
installed.

21, 1~Ton Units on
order, bids to be
opened 7 May, no
delivery date
aveilable,

"M" and QM DD/I 5 #Replacements 4, 3/l H.P. Units
now being instalied.
- One 1~-Ton Unit on
order, no delivery
date available.

nyn - Dire/Security 5 #Replacements 5, 1=Ton Units on
‘ order, bids to be
opened 7 May, no
delivery date
available,

Alcott Hall Training 65 65, 1-Ton Units on
Commo order, bids to be
Logistics opened 7 May, no
: delivery date
available.

#No provision made in initial allocation for replacing old equipment.
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Y i PART I.

UNITS AUTHORIZED FOR PROCUREMENT 7 MAY 1953, WITH
BAILANCE OF UNOBLIGATED FUNDS IN THE BUREAU OF BUDGET PROJECT

Tentative allocations of units in Barton Hall, Curie Hall, and [ ]have been 25X1
established as follows:
Principal No.of Units
Building Occupants (Tentative) Status
Barton Hall OSIT 79 Requisition forwarded to Logisticﬁ
Curie Hall Personnel 72 Requested bids be let in 5 days
: with only 10 days allowed for
[ ] 25X1ABA Comptroller, 56 . bidding. No estimate of time
Budget and required for delivery available at
General Services ~ this time.
. PART IT,

With the installation of the above units, additional funds in the amount of $291,000
are required to complete the air conditioning of the following buildings:

Principal Estimated No, Equipment Installation Add. Power
Building Occupants of Units Req. . Cost Cost Cost
Rarton & 0SI, DD/A 458 #1h2,000 $5L,000
Curie Halls, Activities
25X1A6A 4
HR&SH Training 20 $43,000 $30,000 $22,000

units ranging
from 3-ton to
Lho-ton capacity
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